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04/20/08 Statement of Ongoing Contracts as of 05/01/08

10District

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-.5/.6

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-CAL-4-21.1/23.4

Fed Aid

HA11

HA22

HB4N

HE14

HB1

HE14

Pgm Code

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN AMADOR COUNTY NEAR DRYTOWN FROM

SACRAMENTO AND AMADOR COUNTY LINE TO

ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY NEAR SCOTTSVILLE 0.9

KM NORTH OF MOKELUMNE RIVER  BRIDGE

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON

VALLEY ROAD

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

Description 

CONSTRUCT TWO NEW BUILDINGS

RESURFACE ROADWAY

CONSTRUCT TURNOUT

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

CONSTRUCT HIGHWAY AND BRIDGES

Type Of Work

YOUNGER GENERAL CONTRACTORS

INC

GEORGE REED, INC. P. O. BOX

1630 LODI, 95241

VINCIGUERRA CONSTRUCTION

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

TEICHERT CONSTRUCTION INC

Contractor

RANCHO CORDOVA CA 95742

JACKSON, CA 95642

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

STOCKTON, CA-95201

(916)631-8000

(209)334-0790

 

 

 

 

JOHN YANGUBA

RICE, CLIFFORD

OSHITA, STANLEY T.

OSHITA, STANLEY T.

SHIVINDER SINGH

Resident
Engineer

 

(209)948-7222

(209)333-6922

(209)333-6928

(209)333-6928

(209)736-6910

 $5,693,000

 $2,197,847

 $356,638

 $1,961,803

 $157,164

 $23,929,107

Bid + CCOs

 $0

 $2,115,724

 $0

 $1,833,352

 $137,397

 $551,379

Comp To  date

 $0

 $0

 $0

 $1,765

 $3,822

 $441,775

This Month

03/18/08

11/16/04

02/08/08

11/20/06

08/10/05

08/10/07

Awarded

04/17/08

12/06/04

03/19/08

12/26/06

08/24/05

09/07/07

Approved

09/29/05

12/31/08

12/31/12

12/31/08

08/10/10

Est Comp

 0%

 100%

 0%

 0%

 0%

 96%

%Time

 0%

 100%

 0%

 0%

 0%

 2%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

10-444204

10-1A4904

10-0M5104

10-049954

10-1A6714

10-362504

Contract 

  

ACST-P016-(028)E

  

  

ACST-P088-(047)E

  

  

  P0-16 0-(8E)

  

  

  P0-88 0-(7E)

  

  

--()

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

3195 FITZGERALD ROAD

907 VOGAN TOLL ROAD

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

P.O.BOX 1118

603 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

P.O.BOX 280

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

ANGELS CAMP, CA-95222

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

10District

10-CAL-4-24.0/28

10-CAL-4-37.3/37.7

10-CAL-12-10.2/18.2

10-CAL-12-14.0/14.5

10-MER-5-/32.5

10-MER-33-16.4/16.4

Fed Aid

HB4N

HA12

HB4N

HA22

HB4N

Pgm Code

IN CALAVERAS AND AMADOR COUNTIES ON

ROUTE 4 AT VALLECITO FROM SIX MILE

ROAD TO DAVIS RANCH ROAD AND ON ROUTE

104 IN AND NEAR IONE

IN CALAVERAS COUNTY AT AVERY FROM

MORAN ROAD TO 0.2 KM EAST OF AVERY

HOTEL ROAD

IN CALAVERAS COUNTY AT AND NEAR

VALLEY SPRINGS FROM TRAILER COURT

ENTRANCE TO ROUTE 49

IN CALAVERAS COUNTY NEAR VALLEY

SPRINGS FROM 0.2 KM EAST OF HAUPT

CREEK BRIDGE TO 0.2 KM EAST OF DOUBLE

SPRINGS ROAD

IN FRESNO AND MERCED COUNTIES NEAR

SANTA NELLA FROM NEES AVENUE

OVERCROSSING TO STANISLAUS COUNTY

LINE

IN MERCED COUNTY IN SANTA NELLA AT

ROUTE 33 AND 5 SEPARATION

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

CONSTRUCT LEFT TURN LANE

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN AND RESURFACE ROADWAY

RESURFACE ROADWAY

CONSTRUCT RIGHT TURN LANE

Type Of Work

GEORGE REED, INC.

TEICHERT CONSTRUCTION

GEORGE REED INC

ON GRADE CONTRACTING INC

GEORGE REED  P.O. BOX 4760

MODESTO, CA 95352

TEICHERT CONSTRUCTION

Contractor

SONORA, CA 95370

STOCKTON CA 952011118

LODI CA 95241

JAMESTOWN, CA 95327

 

(209)983-2300

(209)334-0790

 

(209)523-0734

(209)632-6600

RICE, CLIFFORD

CLIFF RICE

GURDIP "DANNY" UPPAL

KEWAL VIRK

Resident
Engineer

(209)333-6922

 

 

(209)736-9563

(209)724-9505

(559)696-1545

 $1,306,700

 $395,938

 $926,033

 $385,048

 $23,410,873

 $300,606

Bid + CCOs

 $0

 $0

 $0

 $0

 $2,694,399

 $100,990

Comp To  date

 $0

 $0

 $0

 $0

 $493,224

 $100,990

This Month

01/31/08

10/16/07

04/08/08

02/21/08

07/09/07

10/16/07

Awarded

02/20/08

11/07/07

04/28/08

03/24/08

07/27/07

11/07/07

Approved

12/31/08

08/12/08

09/19/08

07/22/08

Est Comp

 0%

 0%

 0%

 0%

 86%

 13%

%Time

 0%

 0%

 0%

 0%

 11%

 34%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

10-0M3704

10-0C9804

10-0N5904

10-0H3804

10-0N1504

10-0L0504

Contract 

  

  

  

  

ACIM-005 -(134)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

POST OFFICE BOX 548

P O BOX 1118

P O BOX 1630

P.O. BOX 159

TURLOCK

1110 WEST KETTLEMAN

LANE SUITE 35

P.O. BOX 430

P.O.BOX 311

LODI, CA 95240

ALTAVILLE, CA 95221

MERCED, CA 95341

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

10District

10-MER-59-26.9/27.5

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

Fed Aid

HA21

HE14

HA25

HE14

HB4C

Pgm Code

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN AND NEAR MERCED

FROM MCHENRY ROAD TO 0.4 KM SOUTH OF

CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

IN MERCED COUNTY NEAR LIVINGSTON FROM

0.4 KM SOUTH OF ARENA WAY TO 0.4 KM

SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR

LIVINGSTON AND DELHI AT VARIOUS

LOCATIONS

Description 

REPLACE BRIDGE

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY AND BRIDGES

CONSTRUCT FREEWAY

ESTABLISH EXISTING PLANTING

Type Of Work

CC MYERS

GRANITE CONSTRUCTION 2716

SOUTH GRANITE COURT FRESNO, CA

93706

WATKIN & BORTOLUSSI, INC.

BAY CITIES PAVING AND GRADING

INC.

AGEE CONSTRUCTION CORPORATION

P O BOX 629  CLOVIS CA 93613

FORSTER & KROEGER 15 LIBRARY

PL  SAN ANSELMO CA 94960

Contractor

SAN RAFAEL, CA 94901

CONCORD CA 94524

CLOVIS, CA 93613

(916)635-9370

(831)724-1011

 

 

 

(415)456-6684

KEWAL VIRK

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

SAYED HASHEMYAN

UPPAL, GURDIP "DANNY"

Resident
Engineer

(559)696-1545

(559)665-9083

(209)726-5485

 

(209)656-1845

(209)724-9512

 $6,556,254

 $71,018,990

 $1,309,813

 $30,526,644

 $24,301,678

 $269,610

Bid + CCOs

 $510,705

 $71,992,603

 $1,167,465

 $0

 $24,117,855

 $254,660

Comp To  date

 $484,176

 $0

 $0

 $0

 $0

 $20,100

This Month

09/25/07

11/10/05

01/06/06

03/20/08

11/07/05

03/14/07

Awarded

10/24/07

11/28/05

01/17/06

04/07/08

11/18/05

04/10/07

Approved

06/06/09

04/03/08

08/04/09

03/28/08

06/19/08

Est Comp

 8%

 100%

 13%

 0%

 100%

 83%

%Time

 8%

 100%

 89%

 0%

 100%

 94%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

10-1A0704

10-363114

10-482314

10-414814

10-3169E4

10-0A1364

Contract 

ASCT-S059-(047)E

ACNH-P099-(493)E

ACNH-P099-(477)E

  

ACNH-P099-(487)E

  

  S0-59 0-(7E)

--()

--()

  

--()

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

77 LARKSPUR STREET

P O BOX 6227

P O BOX 629

P.O.BOX 311

490 S. GOLDEN STATE

BLVD.

490 SOUTH GOLDEN

STATE BLVD.

P.O. BOX 311

MERCED,CA.95341

TURLOCK, CA 95381-1863

TURLOCK CA 95381-1863

MERCED, CA 95341

Accepted

04/04/08

03/31/08

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

10District

10-MER-140-27.0/30.2

10-MER-152-20.9/21.3

10-MER-165-34.4/0

10-MPA-49-12.0/12.4

10-MPA-140-42.3/43.5

10-SJ-5-.3/13.8

Fed Aid

HA22

HB1

HB1

HB1

201130

HA22

Pgm Code

IN MERCED COUNTY NEAR MERCED FROM MC

SWAIN ROAD TO 1.2 KM EAST OF

APPLEGATE ROAD

IN MERCED COUNTY IN LOS BANOS FROM

11TH STREET TO ROUTE 165

IN MERCED COUNTY IN HILMAR AT AUGUST

AVENUE

IN MARIPOSA COUNTY AT BOOTJACK FROM

0.4 KM WEST OF DARRAH ROAD TO 0.3 KM

EAST OF DARRAH ROAD

IN MARIPOSA COUNTY ON ROUTE 140 AT PM

42.3

IN SAN JOAQUIN COUNTY AT AND NEAR

BANTA FROM GAFFERY ROAD

UNDERCROSSING TO PARADISE CUT

OVERFLOW BRIDGE

Description 

ASPHALT CONCRETE OVERLAY

INSTALL SIGNALS AND CURB RAMPS

INSTALL TRAFFIC SIGNALS

CONSTRUCT LEFT AND RIGHT TURN LANES

CONSTRUCT TWO TEMPORARY BRIDGES AND

HWY

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

W. JAXON BAKER

T D S ENGINEERING

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

REDDING, CA  96099-4248

WESTLAKE VILLAGE CA 91361

TURLOCK CA 95381

TURLOCK, CA 95381

TURLOCK, CA 95381

STOCKTON CA 952011118

 

(805)371-4639

(209)632-6600

 

 

(209)983-2300

VIRK, KEWAL

KEWAL VIRK

JAKHAR, HASSAN

DEOL, HARMINDER

Resident
Engineer

(559)665-9083

 

(559)696-1545

(209)724-9096

(209)667-1869

 

 $2,547,392

 $306,022

 $435,236

 $1,707,677

 $9,985,000

 $2,111,945

Bid + CCOs

 $2,538,908

 $0

 $391,887

 $1,677,741

 $6,275,299

 $0

Comp To  date

 $0

 $0

 $175,624

 $400

 $788

 $0

This Month

02/13/03

03/25/08

10/19/07

12/15/06

06/16/06

03/24/08

Awarded

02/25/03

04/11/08

11/14/07

01/11/07

06/17/06

04/11/08

Approved

10/14/08

05/08/08

12/16/08

06/30/08

Est Comp

 99%

 0%

 17%

 0%

 25%

 0%

%Time

 99%

 0%

 90%

 0%

 63%

 0%

% Work 

SUSPENDED

 

 

PLANT EST

SATIS

 

 

Message

10-0A5804

10-0H5304

10-0C5704

10-1A9304

10-0P4404

10-0N0104

Contract 

ACST-P140-(027)E

  

ACST-P165-(007)E

ACST-P049-(139)E

  

  

  P1-40 0-(7E)

  

G P1-65 0-(7ES)T

  P0-49 1-(9E)

  

  

--()

  

6210- 005-()

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

  

WPCP

P.O. BOX 994248

1014 S WESTLAKE BLVD 14 136

P O BOX 3367

P.O. BOX 3367

P. O. BOX 3367

P O BOX 1118

P.O. BOX 878

P. O. BOX 1863

CHOWCHILLA, CA 93610

TURLOCK, CA 95381

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

10District

10-SJ-5-13.9/15.6

10-SJ-5-16.4/38.1

10-SJ-5-22.7/0

10-SJ-12-13.7/0

10-SJ-26-15.3/15.9

10-SJ-88-9.6/0

Fed Aid

HE13

HB4N

HB1

HB1

HB1

HB1

Pgm Code

IN SAN JOAQUIN COUNTY IN LATHROP FROM

0.1 KM NORTH OF PARADISE CUT OVERFLOW

BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND

120 SEPERATION O

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, LATHROP AND STOCKTON

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON AT FRENCH CAMP ROAD

UNDERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI AT

DAVIS ROAD

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR LOCKEFORD

AT HARNEY LANE

Description 

WIDEN ROADWAY AND BRIDGES

INSTALL MICROWAVE VEH DETECT SYS

INSTALL TRAFFIC SIGNALS

INSTALL NEW SIGNALS

REALIGN EXISTING CURVE

INSTALL TRAFFIC SIGNALS

Type Of Work

NEHEMIAH CONSTRUCTION INC

ROYAL ELECTRIC COMPANY

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

AMLAND

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

Contractor

BENICIA CA 94501

SACRAMENTO CA 95823

SACRAMENTO CA 95829

SAN JOSE CA 95132

STOCKTON CA 95201

TURLOCK CA 95381

(707)746-6870

(916)428-0286

(916)386-8857

 

 

 

DEOL, HARMINDER

DEOL HARMINDER

DEOL, HARMINDER

JASWINDER SINGH BAJWA

NOMER GUTIERREZ

NOMER GUTIERREZ

Resident
Engineer

(209)333-6930

(209)333-6930

(209)333-6930

(209)942-6098

(209)942-6160

(209)942-6160

 $13,544,436

 $1,459,040

 $342,392

 $231,625

 $2,195,914

 $368,494

Bid + CCOs

 $10,542,858

 $291,848

 $324,986

 $223,439

 $2,298,891

 $191,450

Comp To  date

 $240,213

 $127,164

 $0

 $0

 $1,180

 $148,900

This Month

11/15/06

11/09/07

08/15/07

08/28/07

05/18/06

10/17/07

Awarded

11/30/06

12/05/07

09/10/07

10/03/07

05/31/06

11/07/07

Approved

01/26/09

06/02/08

03/25/08

04/03/08

07/21/09

06/30/07

Est Comp

 62%

 54%

 100%

 100%

 0%

 36%

%Time

 78%

 20%

 100%

 100%

 0%

 52%

% Work 

 

 

COMPLETED

COMPLETED

PLANT EST

SATIS

 

Message

10-3A1204

10-0S0404

10-0M7104

10-0L3904

10-499004

10-0J3904

Contract 

  

  

  

ACST-P012-(097)E

ACST-P026-(022)E

ACST-P088-(048)E

  

  

  

G P0-12 0-(7ES)T

  P0-26 0-(2E)

  P0-88 0-(8ES)T

  

  

  

6210- 004-()

--()

6210- 006-()

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

4790 E 2ND STREET

P O BOX 231430

8909 FLORIN ROAD

3168 KNIGHTS BRIDGE ROAD

PO BOX 151

P O BOX 3367

1110 W KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

611 SAN JUAN AVE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE,

STOCKTON

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

STOCKTON CA 95203

CA 95203

Accepted

04/02/08

04/03/08

Location
Storm Water
Plan
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10District

10-SJ-99-9.1/14.2

10-SJ-205-3.0/13.6

10-SJ-580-9.0/15.3

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-15.0/16.5

Fed Aid

HM2

HB4C

HA25

HB1

HA25

Pgm Code

IN SAN JOAQUIN COUNTY NEAR STOCKTON

FROM 0.1 MILE SOUTH OF  LATHROP ROAD

OVERCROSSING TO  0.4 MILE SOUTH OF

ARCH ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY FROM 0.9 MILE WEST OF CORRAL

HOLLOW ROAD OVERCROSSING TO THE

ALAMEDA COUNTY LINE

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

CERES FROM MITCHELL ROAD OVERCROSSING

TO 0.3 KM NORTH OF  WHITMORE AVENUE

OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

Description 

REPLACE RIGHT OF WAY FENCE

WIDEN FREEWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

CONSTRUCT CONCRETE MEDIAN BARRIER

PLANTING AND IRRIGATION

Type Of Work

ARROW FENCING

OC JONES/CC MEYERS JV

TOM MAYO CONSTRUCTION INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD TURLOCK, CA

95380-9519

ODYSSEY LANDSCAPE COMPANY, INC

Contractor

CALPELLA CA 95418

BERKELEY,CA 94710

STOCKTON CA 95215

SAN RAFAEL CA 949014886

(707)485-1128

 

(209)943-6248

(415)453-4691

(209)632-6600

 

MARQUEZ, PAMELA J

SUTTI, RENEE' M.

GURDIP "DANNY" UPPAL

RICHARD ONOCHIE/ABDUL

RASHID

Resident
Engineer

 

(209)221-6585

 

(209)667-1147

(209)815-1075

(209)599-5264

 $121,330

 $78,414,702

 $1,144,783

 $4,245,373

 $2,461,011

 $1,734,451

Bid + CCOs

 $0

 $51,469,948

 $0

 $3,421,712

 $0

 $797,205

Comp To  date

 $0

 $2,366,065

 $0

 $53,922

 $0

 $0

This Month

04/09/08

03/28/06

02/11/08

02/06/06

11/08/07

09/18/07

Awarded

04/30/08

04/12/06

02/29/08

02/22/06

11/30/07

10/16/07

Approved

08/23/10

06/01/08

09/17/08

12/15/08

Est Comp

 0%

 58%

 0%

 29%

 0%

 34%

%Time

 0%

 65%

 0%

 80%

 0%

 45%

% Work 

 

 

 

 

 

 

Message

10-0Q6804

10-300164

10-0N5804

10-0F7204

10-0L6404

10-0F7304

Contract 

  

ACNH-X077-(014)N

  

ACNH-P099-(500)E

OTS-    -(   )

  

  

  X0-77 0-(4N)

  

--()

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 385

1520 FOURTH STREET

4735 E FREMONT ST

77 LARKSPUR STREET

157 SLOAN CT, SUITE B

P.O. BOX 1863

952 GOODWIN DRIVE

952 GOODWIN DR.

TRACY, CA 95304

TURLOCK, CA. 95381-1863

RIPON, CA 95366

RIPON,CA 95366

Accepted

Location
Storm Water
Plan
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10District

 $4,660,106 $185,962,481 $319,925,636

10-STA-108-31.5/0

10-STA-165-/1.4

10-TUO-108-3.5/4.2

10-TUO-120-19.4/0

Fed Aid

HB1

HM2

Pgm Code

IN STANISLAUS COUNTY IN RIVERBANK AT

JACKSON AVENUE

IN STANISLAUS COUNTY NEAR TURLOCK

FROM MERCED COUNTY LINE TO SIMMONS

ROAD

IN TUOLUMNE COUNTY NEAR SONORA FROM

EDGEMONT ACRES ROAD TO STANDARD  ROAD

IN TUOLUMNE COUNTY NEAR CHINESE  CAMP

AT DON PEDRO LAKE VISTA POINT AND

NEAR MOCCASIN

Description 

INSTALL SIGNAL

REPAIR ASPHALT CONCRETE ROADWAY

CONSTRUCT BIKEWAY

ASPHALT CONCRETE OVERLAY

Type Of Work

MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GEORGE REED INC.

TEICHERT CONSTRUCTION

Contractor

SACRAMENTO, CA 95828

WATSONVILLE CA 95077

SONORA CA 95370

TURLOCK CA 95381

 

(831)724-1011

 

(209)632-6600

RICHARD ONOCHIE/ABDUL

RASHID

SUTTI, RENEE' M.

BAL BAHADUR S PAUL

Resident
Engineer

(209)599-5264

 

(209)948-7216

 

 $319,111

 $272,006

 $901,197

 $72,756

Bid + CCOs

 $39,780

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

This Month

11/30/07

02/07/08

12/05/07

02/15/08

Awarded

12/17/07

02/27/08

01/08/08

03/12/08

Approved

06/11/08

07/08/08

Est Comp

 20%

 0%

 0%

 0%

%Time

 12%

 0%

 0%

 0%

% Work 

 

 

SUSPENDED

 

Message

10-0H0304

10-0M4704

10-0L6004

10-0Q6704

Contract 

ACST-P108-(042)E

  

ACST-P108-(043)E

  

  P1-08 0-(2ES)T

  

  P1-08 0-(3ES)T

  

6210- 007-()

  

5932- 042-()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

WPCP

20 LIGHT SKY COURT

P O BOX 50085

P. O. BOX 548

P O BOX 3367

P.O. BOX 1863

611 SAN JUAN AVE

TURLOCK, CA. 95381-1863

STOCKTON CA95203

Accepted

Location
Storm Water
Plan



10-444204

10-1A4904

10-0M5104

10-049954

10-1A6714

10-0M3704

10-0C9804

10-362504

10-0N5904

10-0H3804

10-0N1504

10-0L0504

10-1A0704

10-363114

10-482314

10-414814

10-3169E4

10-0A1364

10-0A5804

10-0H5304

10-0C5704

10-1A9304

Contract

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-.5/.6

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-CAL-4-24.0/28

10-CAL-4-37.3/37.7

10-CAL-4-21.1/23.4

10-CAL-12-10.2/18.2

10-CAL-12-14.0/14.5

10-MER-5-/32.5

10-MER-33-16.4/16.4

10-MER-59-26.9/27.5

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-152-20.9/21.3

10-MER-165-34.4/0

10-MPA-49-12.0/12.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0P4404

10-0N0104

10-0S0404

10-3A1204

10-0M7104

10-0L3904

10-499004

10-0J3904

10-0Q6804

10-300164

10-0N5804

10-0F7204

10-0L6404

10-0F7304

10-0H0304

10-0M4704

10-0L6004

10-0Q6704

Contract

10-MPA-140-42.3/43.5

10-SJ-5-.3/13.8

10-SJ-5-16.4/38.1

10-SJ-5-13.9/15.6

10-SJ-5-22.7/0

10-SJ-12-13.7/0

10-SJ-26-15.3/15.9

10-SJ-88-9.6/0

10-SJ-99-9.1/14.2

10-SJ-205-3.0/13.6

10-SJ-580-9.0/15.3

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-15.0/16.5

10-STA-108-31.5/0

10-STA-165-/1.4

10-TUO-108-3.5/4.2

10-TUO-120-19.4/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



10

District

 $95,894,684

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $319,925,636  $185,962,481

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $23,410,873

 $179,290,555

 $11,061,656

 $97,145,287

 $9,017,265

 Bid + CCO

 $2,694,399

 $152,169,584

 $9,615,216

 $20,972,576

 $510,705

 Work Comp

District Total:

Work completed this Period:  $95,894,684

-I-

-F-

-S-

-SH-
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